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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 999 Date: 26-Dec-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 570

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the skirt , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Paul , Randy , & Reggie had to work on Electro Slag Weld . Crews had to
prepare their tools & equipments. They were done at 7:15 AM.

Rick had to work on Joint V . Face A between 9 & 13 meters . Rick had to heat & excavate . He started
at 7:25 . He was done at 11:30 AM.

After that , Rick had t mobilize his tools , equipments. Reroute the air , gas , & power line , & work on
Joint Q . Face A between 3 & 9 meters . Rick had to heat & excavate . He started at 1:20 PM.

In addition to that , he had to work with the QA , QC , & work with his crews in all areas .

Ernest had to work on Joint T . Face A between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld . He started at 7:15 AM.

Randy had tower on Joint P . Face A above the ring beam . Randy had to clean , grind , heat , & weld .
He started at 7:20 AM. He was done at 3:00 PM.

After that , he had to wrap up his tools , equipments. Reroute the gas & power line to work on Joint E .
Face B between 3 & 9 meters . He started at 3:05 PM.

Ma had to work on Joint E . Face B between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:15 AM. He was done at 12:00 PM.

After that , Ma had to mobilize his tools & equipments , set , & work on Joint V . Face A between 9 &
13 meters . Ma had to clean & grind the excavated weld . He started at 1:20 PM.

Jose , Paul , & Reggie had to work on the heating blankets . They had to set heating blankets on Joints
Q , J , & K face A between 3 & 9 meters & they had to monitor the heat , supply materials , & work with all
crews .

In addition tot hat, Reggie had to heat & excavate the weld on Joint K . Face A between 3 & 9 meters .
He started at 1:00 PM.

( For The Transversal Indications . For Rick , Ernest , Jose , Paul , Randy , & Reggie 8.0 Regular Hours
& 2.0 Hours Over Time )
( For The Transversal Indications . For Ma 3.0 Regular Hours & 2.0 Hours Over Time )
( For The Transversal Indications . For Carlos & Jonathon 2.0 Hours Over Time )
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Bonifacio had to lay out for the excavations on Joint J , K , & Q face A between 3 & 9 meters . Jesse
came at 11:40 AM.

Ed , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , &
MT the welds . Check Ed & James 's report for the welders detailed activities .

Carlos & Jonathon had to work on the ring beam shims . Crews had to sort the shims & & bolts
according to their locations , fly to the site , & set them on the op of the ring beam . They started at 7:10
AM. Crews were done at 12:00 PM.

In the afternoon , crews had to install the shims according to the new measurements . They started on
the West side going North ( Beam # 1 to beam # 6 ) at 12:40 PM. Crews were done at 2:30 PM. Crews had
to wrap up their tools & equipments , pull out of the site the short bolts . They were done at 3:00 PM.

After that , crews joined the welders to the end of the shift . Carlos had to work on Joint P . Face A
above the ring beam . Jonathon had to work on Joint J . Face A between 9 & 13 meters . Crews had to
clean & grind the welds . They started at 3;30 PM.

Carlos , Jose P , & Rogelio had to work on miscellaneous activities on the tower . They started at 7:15
AM.

Carlos & Rogelio had to work on the concrete repairs . Crews had to chip & remove the remaining
concrete on the West side . They started at 7:15 AM. Rogelio was called to work on W - 2 at 8:20 AM. He
left at 8;30 AM. Carlos was done at 4:45 PM.

Jose had to work on house keeping , work with all crews , & work on the top of the footing box . Jose
had to cut to size , drill , & nail the plywood boards to cover the chipped areas .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Dave , Gilbert , Jon - Paul , & Walter had to work on the East
piles
& they had to work with the divers .

Gilbert & Walter had to wait for the low tide to weld 3 pile caps on the East side . Dave flew the boat to
the water at 8:00 AM. & the welding machine at 8:30 AM. Gilbert & Walter started to weld at 9:40 AM.
They were done at 11:45 AM.

In addition to that , crews had to work on the outer brackets & platforms for the fender erections . Crews
were done at 2:50 PM. They had to wrap up their tools , equipments , & prepare to pull the Kelso barge to
be pulled out of the site . Crews left at 3:20 PM.

Ballard Diving crews came to the site at 6;55 AM. Alex , Derek , & Todd had to work on the cross
beams. Crews had to prepare their gears , hoses , & accessories . They were done at 8:00 AM.

Crews had to wait for Dutra crews to bring the bridge clamps to the site to install them on the center &
cross beams . The clamps were on the site at 9:00 AM.

Derek was the 1st diver to put his gear . He went into the water at 9:20 AM. Derek had to install &
tighten the clamps on the center carry beam & the cross beams . He started on the East side beams at
9:25 AM. Derek came out at 12:00 PM.

Alex was the 2nd diver to go into the water at 1:00 PM. He continued to set & tighten the bridge clamps
on the cross beams . He came out at 2:45 PM.

Ballard Diving crews had to wrap up their tools & gears . They were done at 3:15 PM. Crews left at
3:20 PM.

In the office , I had to work on my report . I was done at 5:30 PM.
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 1.50 0.00 0.00 1.50

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Page 4 of 4ddrRptbyBidItem


